
  Table 1. Lake Elsinore and Canyon Lake Nutrient TMDL Implementation  

Tasks - Due Dates and Status as of April 2009 
 

 

Task 

 

Description 

Compliance Date-As 

soon As Possible but No 

Later Than 

Status 

 

Task 1 Establish New Waste Discharge Requirements  March 31, 2006 On-going 

Task 2 Revise Existing Waste Discharge Permits  
March 31, 2006 

Complete/On-going as 

needed 

Task 3 Identify Agricultural Operators  October 31, 2005 Complete 

Task 4 Nutrient Water Quality Monitoring Program 

4.1  Watershed-wide Nutrient Monitoring Plan(s) 

4.2  Lake Elsinore Nutrient Monitoring Plan(s) 

   4.3 Canyon Lake Nutrient Monitoring Plan(s) 

 

• Initial plan/schedule due 

December 31, 2005 

 

• Annual reports due 

August 15 

• Revised plan/schedule 

due December 31, 2006 

Monitoring Plan 

approved by RB in 

March 2006 

 

Annual report 

Complete 

 

Task 5 Agricultural Discharges – Nutrient Management 

Plan 

Plan/schedule due 

September 30, 2007 

Draft submitted/on-

going 

Task 6 On-site Disposal Systems (Septic Systems) 

Management Plan 

Dependent on State Board 

approval of relevant 

regulations (see text). 

On-going 

Task 7 Urban Discharges  

7.1 Revision of Drainage Area Management Plan 

(DAMP) 

7.2 Revision of the Water Quality Management Plan 

(WQMP) 

7.3 Update of the Caltrans Stormwater Management 

Plan and Regional Plan 

7.4 Update of US Air Force, March Air Reserve 

Base SWPPP 

Plan/schedule due:  

7.1  August 1, 2006 

7.2  August 1, 2006 

7.3  April 1, 2006 

7.4 Dependent on Task 3 

results. See text. 

Revision will be  

incorporated during the 

permit renewal 

Task 8 Forest Area – Review/Revision of Forest Service 

Management Plans 

Plan/schedule due 

September 30, 2007 

Complete 

Task 9 Lake Elsinore In-Lake Sediment Nutrient Reduction 

Plan 

Plan/schedule due March 

31, 2007 

Complete 

Task 10 Canyon Lake In-Lake Sediment Treatment 

Evaluation  

Plan/schedule due March 

31, 2007 

Complete 

Task 11 Watershed and Canyon Lake and Lake Elsinore In-

Lake Model Updates 

Plan/schedule due March 

31, 2007 

Draft Submitted/on-

going 

Task 12 Pollutant Trading Plan Plan/schedule due 

September 30, 2007 

Draft Submitted/on-

going 

Task 13 Review and Revise Nutrient Water Quality 

Objectives 

December 31, 2009 N/A 

Task 14 Review of TMDL/WLA/LA Once every 3 years to 

coincide with the Regional 

Board’s triennial review 

The next triennial 

review is scheduled for 

2009 

 


